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The individuals below were sent a copy of this document:

Howard T. Amos, Mayor, City of Mekoryuk
Environmental Health Director, YKHC

Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
David Beveridge, DEHE, Anchorage

Dan Williams, DEHE, Anchorage

Jan Nofsinger, DEHE, Anchorage

Carolyn Hickey, DEHE, Anchorage

Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061
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Administrative Amendment
No. 2 to the Health Facilities
Cooperative Project Agreement

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Yukon-Kuskokwim Health Corporation in

The City of Mekoryuk

Project No. AN 03-G76
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF MEKORYUK, ALASKA

PROJECT NO. AN 03-G76

To update the record of this project, ANTHC identifies revised terms and conditions in this
Administrative Amendment.

APPROVED BY: 2.-2(-08 W%

Date Matthew Dixoff~ £
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF MEKORYUK, ALASKA

PROJECT NO. AN 03-G76

DATE OF AMENDMENT:
FEBRUARY 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Health Facilities Cooperative Project Agreement = CPA

Denali Commission = Commission

On Sept. 25, 2003, ANTHC and the Yukon-Kuskokwim Health Corporation executed a CPA
authorized by the Denali Commission to construct a large health clinic, including space for
behavioral and dental health, in the City of Mekoryuk, Alaska.

The project was funded by Denali Commission Financial Assistance Award Project No.
0100-DC-2003-113, dated July 2003. The original award amount was $757,774.

The project has previously been amended as follows:
Amendment No. 1 to the CPA added $167,552 for clinic equipment. The additional funds
were derived from Denali Commission Financial Assistance Award Project No. 0100-DC-
2003-113, Amendment No. 1, dated September 2003. The total award then equaled
$925,326.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:
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B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):
PROJECT NO. AN 03-G76 CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2003 NA $757,774
TOTAL PROJECT FUNDING $757.774
PROJECT NO. AN 03-G76 AMENDMENT NO. 1

Contributor Fiscal Year Description Amount
Commission (Federal) 2003 NA $757,774
Commission (Federal) 2003 NA $167,552
TOTAL PROJECT FUNDING $925,326

The project was completed under budget. This amendment de-obligates the remaining
$166,464 from the Commission’s $167,552 FY03 contribution. Also, The CPA and
Amendment No. 1 to the CPA did not reflect program management fees, which on
this project came to $25,909.

REVISED FUNDING TABLE

Contributor Fiscal Year Description Amount
Commission (Federal) 2003 NA $778.992
Commission (Federal) 2003 NA $ 3779
TOTAL PROJECT FUNDING $784,771

B 2. Revised Cost Estimate Table

“ Funding Sources
T‘;";’)z Scope of Work |Qiy| Z | Unit Cost Tgﬁg:;“ Somali FY03 B%gn
Construct new
M-CIL. |health clinic 1] LS| $758,862 $758,862 $757,774 $1,088
Program
M-PP |Management 1] LS] $25,909 $25,909 $21,218 $4,691
Total Award $784,771 $778,992 $5,779

This document constitutes Amendment No. 2 to the CPA in Mekoryuk, Alaska. All other
sections of the original CPA and Amendment No. 1 remain in effect as agreed upon and

executed.



